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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   BUREAU OF LAND MANAGEMENT 
 
Project Title:    INYO COMPLEX POST-FIRE WATERSHED RECOVERY 
 
Application Number: SNC 080181 
 
 

PROJECT SCOPE 
 

The Bureau of Land Management will conduct various studies on portions of 35,000 
acres in Inyo County which were burned in 2007.  Pre-fire baseline data for stream 
conditions, wildlife, and plant populations in this area has been established and will be 
compared to post-fire conditions.  Knowledge gained from this integrated report will be 
used by the BLM and Forest Service in subsequent wildfire management and restoration 
plans.  This multi-aspect study and report will include: 
 

• intensive stream monitoring 
• water quality and aquatic invertebrate sampling 
• small mammal and reptile observations 
• rangeland vegetation monitoring 
• riparian songbird population and habitat study 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Commence studies  March 2009 
Conduct point county census of riparian songbirds and 
habitat assessments on burned streams years 2 and 3 – 
Conduct habitat assessment on unburned streams, year 2-3 

July 2009 & 2010 
Sept 2009 & 2010 

Prepare and submit 6 month progress report Sept 2009 
Complete intensive stream monitoring, include water 
monitoring measurements Oct 2009 & 2010 
Complete annual small mammal and reptile trapping  Oct 2009 & 2010 
Complete vegetation and livestock range monitoring Oct 2009 & 2010 
Complete aquatic invertebrate and water quality sampling  Oct 2009 & 2010 
Prepare and submit 12 month progress report 
Prepare and submit 18 month progress report 
Prepare and submit 24 month progress report 
Prepare and submit 30 moth progress report  

March 2010 
Sept 2010 
March 2011 
Sept 2011 

Complete data analysis, habitat relationships and 
management recommendations and submit in report form June 2011 
Complete integrated report relating stream condition, water 
quality, aquatic invertebrates, range condition, riparian 
songbirds, small mammal, and reptile populations comparing December 2011 
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burned and unburned areas and pre and post fire.  Report to 
include specific management recommendations for wildfire 
and restoration plans. 
FINAL REPORT/FINAL PAYMENT  February 29, 2012 
 

PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Salaries – agency personnel $15,600
Contract – Field Biologist, Project Lead and Riparian 
Songbird work 

13,984

Travel 3,400
Supplies /Equipment 200
Housing/Utilities 580
Administration 636
GRAND TOTAL  $34,400

 
 
 

PROJECT SUPPORT LETTERS 
 

• California Department of Fish and Game 
• Eastern Sierra Audubon 
• Inyo National Forest  
 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
 

• Number of Collaboratively Developed Plans and Assessments  
 
 

 
 


